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Attachment 

 4 
 

This attachment provides detailed budget documentation supporting the Pajaro 
River Watershed IRWM Implementation Proposal costs shown in Table 4-1, 
Budget. The budget tables are completed for each project in the proposal. In 
addition, a detailed estimate and basis of costs that supports the project budgets is 
included.  Each task and budget category shown in the table agrees with 
Attachment 3 Workplan and Attachment 5 Schedule for all projects and the 
overall Pajaro River Watershed IRWM Implementation Proposal.  
 
The funding match for the proposal is 85% as shown in Table 4-1.  The proposal 
includes a critical water supply project for a Disadvantaged Community (Pajaro), 
however, the minimum funding match of 25% is satisfied by other projects in the 
proposal. 
 
The grant request amount is the maximum available to the Central Coast Funding 
Area. Project sponsors acknowledge that the Department of Water Resources may 
opt to partially fund the proposal. If selected for partial funding, the Pajaro River 
Watershed project sponsors may reduce funding allocations to some or all of the 
projects or may delay implementation of project components. The approach for 
managing a reduced funding award would be dependent upon the level of 
funding; however, the project sponsors acknowledge this possibility and have 
committed to working together to accommodate the potential funding shortfall. 
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Table 4-1 Pajaro River Watershed IRWM Implementation Proposal Summary Budget 

Table Table 44 -- 1:  1:  Summary BudgetSummary Budget   
  

Proposal Title: Pajaro River Watershed IRWM Implementation Proposal 

Individual Project Title Requested 
Grant Amount 

Cost Share: 
Non-State 

Fund Source 

Cost Share: 
Other State 

Fund Source 
Total Cost 

%  
Funding 
Match 

Project 1. Hollister Urban Area Water Project $4,102,000 $27,599,983 $0 $31,701,983 87% 

Project 2. Critical Water Supply System Improvements for Pajaro $1,770,000 $0 $0 $1,770,000 0% 

Project 3. Increased Recycled Water Storage Project $903,000 $5,260,618 $0 $6,163,618 85% 

Project 4. Pajaro Agricultural Water Quality and Aquifer Enhancement Project $425,000 $70,000 $0 $495,000 14% 

Pajaro River Watershed IRWM Implementation Grant Administration $369,000 $0 $0 $369,000 0% 

Proposal Total $7,569,000 $32,930,601 $0 $40,499,601 81% 

DAC Funding Match Waiver Total    $1,770,000  

Grand Total    $38,729,601 85% 

Note: All costs are in 2012 dollars. 



Pajaro River Watershed IRWM Implementation Proposal 
Attachment 4 – Budget 

March 2013        3  
    

Project 1 Hollister Urban Area Water Project 
Table 4.2 contains the budget for the Hollister Urban Area (HUA) Water Project which is 
composed of the Lessalt Water Treatment Plant (WTP) Upgrade, a new pipeline from the Lessalt 
WTP to the Ridgemark / High Pressure Zone, and the West Hills WTP.  The budget is based on 
the latest project documentation including the respective Engineer’s estimates for each of the 
three project components.  
 
The total project cost is $31,701,983, the funding request amount is $4,102,000, and the funding 
match percentage is 87% as documented in Table 4.2 
 
Non-state share funds (matching funds) are secured by property tax revenues collected by San 
Benito County Water District (SBCWD) from the landowners in Zone 6 and rate increases for 
the City of Hollister (City) and Sunnyslope County Water District (SSCWD) retail customers. 
SBCWD will self-finance the project costs and will be reimbursed by the City and SSCWD over 
a period of 30 years. Rate Studies are currently underway and Proposition 218 noticing and 
hearings are scheduled for April through June 2013. The funding strategy was adopted by each 
agency (SBCWD, City, and SSCWD) in the Statement of Intent, September 2011 (Exhibit 7.5). 
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Table 4.2: Project Budget for the Hollister Urban Area Water Project 
Proposal	
  Title:	
  Pajaro	
  River	
  Watershed	
  IRWM	
  Implementation	
  Proposal	
  	
  
Project	
  Title:	
  Hollister	
  Urban	
  Area	
  Water	
  Project	
  
Project	
  serves	
  a	
  need	
  of	
  a	
  DAC?	
   	
  Yes	
   	
  No	
   	
  
Funding	
  Match	
  Waiver	
  Request?	
   	
  Yes	
   	
  No	
   	
  

	
   (a)	
   (b)	
   (c)	
   (d)	
  

Category	
  
Requested	
  

Grant	
  Amount	
  

Cost	
  Share:	
  Non-­‐
State	
  Fund	
  
Source*	
  	
  

Cost	
  Share:	
  
Other	
  State	
  
Fund	
  Source*	
  

Total	
  Project	
  Cost	
  

(a)	
   Direct	
  Project	
  Administration	
   $0	
   $511,525	
   $0	
   $511,525	
  
	
   	
  	
  	
  Task	
  1.	
  Administration	
   $0	
   $450,000	
   $0	
   $450,000	
  
	
   	
  	
  	
  Task	
  2.	
  Labor	
  Compliance	
  Program	
  (Task	
  13.1)	
   $0	
   $0	
   $0	
   $0	
  
	
   	
  	
  	
  Task	
  3.	
  Reporting	
   $0	
   $56,900	
   $0	
   $56,900	
  
	
   	
  	
  	
  Task	
  4.	
  Project	
  Performance	
  Monitoring	
  Plan	
   $0	
   $4,625	
   $0	
   $4,625	
  

(b)	
   Land	
  Purchase/	
  Easement	
  (Task	
  5)	
   $0	
   $0	
   $0	
   $0	
  

(c)	
   Planning/Design/Engineering/Environmental	
   $0	
   $3,673,283	
   $0	
   $3,673,283	
  
	
   	
  	
  	
  Task	
  6.	
  Assessment	
  and	
  Evaluation	
   $0	
   $882,566	
   $0	
   $882,566	
  
	
   	
  	
  	
  Task	
  7.	
  Final	
  Design	
   $0	
   $2,274,174	
   $0	
   $2,274,174	
  
	
   	
  	
  	
  Task	
  8.	
  Environmental	
  Documentation	
   $0	
   $418,543	
   $0	
   $418,543	
  
	
   	
  	
  	
  Task	
  9.	
  Permitting	
   $0	
   $98,000	
   $0	
   $98,000	
  

(d)	
   Construction	
  /	
  Implementation	
   $4,102,000	
   $17,205,673	
   $0	
   $21,307,673	
  
	
   	
  	
  	
  Task	
  10.	
  Construction	
  Contraction	
   $0	
   $20,800	
   $0	
   $20,800	
  
	
   	
  	
  	
  Subtask	
  11.1	
  Lessalt	
  WTP	
  Upgrade	
   $0	
   $5,548,000	
   $0	
   $5,548,000	
  
	
   	
  	
  	
  Subtask	
  11.2	
  Pipeline	
  to	
  Ridgemark	
  /	
  High	
  Zone	
   $0	
   $986,250	
   $0	
   $986,000	
  
	
   	
  	
  	
  Subtask	
  11.3	
  West	
  Hills	
  WTP	
   $4,102,000	
   $10,650,623	
   $0	
   	
  

(e)	
   Environmental	
  Compliance/Mitigation/Enhance.	
   $0	
   $900,000	
   $0	
   $900,000	
  
	
   	
  	
  	
  Subtask	
  12.1	
  Lessalt	
  WTP	
  and	
  Pipeline	
  to	
  Ridgemark	
   $0	
   $0	
   $0	
   $0	
  
	
   	
  	
  	
  Subtask	
  12.2	
  West	
  Hills	
  WTP	
   $0	
   $900,000	
   $0	
   $900,000	
  

(f)	
   Construction	
  Administration	
   $0	
   $2,329,125	
   $0	
   $2,329,125	
  
	
   	
  	
  	
  Lessalt	
  WTP	
  Upgrade	
  and	
  Pipeline	
  to	
  Ridgemark	
   $0	
   $629,125	
   $0	
   $629,125	
  
	
   	
  	
  	
  West	
  Hills	
  WTP	
   $0	
   $1,700,000	
   $0	
   $1,700,000	
  

(g)	
   Other	
  Costs	
   $0	
   $0	
   $0	
   $0	
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(h)	
   Construction/	
  Imp.	
  Contingency	
   $0	
   $2,980,378	
   $0	
   $2,980,378	
  
	
   	
  	
  	
  Lessalt	
  WTP	
  Upgrade	
  and	
  Pipeline	
  to	
  Ridgemark	
   $0	
   $440,000	
   $0	
   $440,000	
  
	
   	
  	
  	
  West	
  Hills	
  WTP	
   $0	
   $2,540,378	
   $0	
   $2,540,378	
  

(i)	
   Grand	
  Total	
   $4,102,000	
   $27,599,983	
   $0	
   $31,701,983	
  

*The	
  source	
  of	
  the	
  Non-­‐State	
  share	
  is	
  secured	
  by	
  property	
  tax	
  revenues	
  collected	
  by	
  SBCWD	
  and	
  Rate	
  Increases	
  for	
  the	
  City	
  and	
  SSCWD	
  retail	
  customers.	
  
SBCWD	
  will	
  self-­‐finance	
  the	
  project	
  costs	
  and	
  will	
  be	
  reimbursed	
  by	
  the	
  City	
  and	
  SSCWD.	
  Rate	
  Studies	
  are	
  currently	
  underway	
  and	
  Proposition	
  218	
  noticing	
  
and	
  hearings	
  are	
  scheduled	
  for	
  April	
  –	
  June,	
  2013.	
  The	
  funding	
  strategy	
  was	
  adopted	
  by	
  each	
  agency	
  in	
  the	
  Statement	
  of	
  Intent	
  (9/11).	
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Basis of Detailed Budget Cost Estimates 
The following sections provide additional detail about the HUA category costs identified in 
Table 4.2. 

Budget Category (a): Direct Project Administration  
Direct project administration costs in Budget Category (a) are not a part of the requested grant 
funding and are submitted for consideration as matching funds. Other administrative costs are 
included within the other budget categories as part of the staff time required to complete the 
designated work. 

Task 1. Administration 
Administration for the HUA Water Project is estimated to be $450,000 and equates to 
approximately 2%, based on prior experience, of the estimated total construction cost. The 
project is anticipated to begin in late September 2013 and be completed in July 2016.  

Task 2. Labor Compliance Program 
The labor compliance program is administered by San Benito County Water District under their 
existing program.  Under this program, the Construction Manager reviews contractor’s payroll 
submittals for labor compliance with the State labor code. Costs for the Labor Compliance 
Program are included in the cost estimate for Construction Management in Task 13.1, 
Construction Administration. No additional/separate expenditures are anticipated under Task 2. 

Task 3. Reporting 
This task includes creation of quarterly project reports to be provided to DWR that describe the 
progress and accomplishments for the quarter and the Final Project Completion Report. The 
estimated cost to prepare the reports is $56,900 and includes approximately 190 hours per year 
for three years at a staff rate of $100 per hour.  

Task 4: Project Performance Monitoring Plan (PPMP) 
The PPMP will be prepared at the initiation of implementation to outline how the project 
performance will be assessed and evaluated as summarized in Attachment 6. The estimated cost 
to prepare the PPMP is $4,625 and includes 37 hours at a staff rate of $125 per hour. This is 
based on PPMP costs prepared for similar grant programs. 

Budget Category (b): Land Purchase / Easement 
All improvements made and facilities constructed for the HUA Water Project will be constructed 
on property owned by SBCWD, the City, or SSCWD and within existing easements, County 
right-of-way and USBR right-of-way.  Thus, the project will not require purchase of land or 
easements.  Grant funding is not being requested for this task. 

Budget Category (c): Planning/ Design/ Engineering/ Environmental 
Documentation 
Planning, environmental documentation, and 100% design are complete for the Pipeline to the 
Ridgemark / High Zone.  For the Lessalt WTP Upgrade, planning is complete, the design has 
been advanced to the 95% stage, and an Environmental Checklist in support of a Categorical 
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Exemption is expected to be complete in April 2013.   Planning is complete for the West Hills 
WTP and preparation of the EIR is underway.  The status of these components is described in the 
Completed Work section of Attachment 3. The costs incurred since September 2011 (the date of 
the Statement of Intent adopted by SBCWD, the City, and SSCWD) are included as the Non-
State share (funding match). Grant funding is not being requested for this task. 

Task 6. Assessment and Evaluation 
No additional assessment and evaluation is included. This task is complete, as described in the 
Completed Work section of Attachment 3. The $882,566 in costs associated with this task are 
included as match. 

Task 7. Final Design 
The Lessalt WTP Upgrade design must be advanced from the 95% design level to final bid 
documents. The costs spent to date total $633,239 and the estimated cost to complete this task is 
estimated at approximately $30,000 based on remaining contract value for the design consultant.  
 
The West Hills WTP design is scheduled to start in April 2013. The design consultant has been 
retained and their budget to complete the design is $1,610,935.   This budget includes 
development of 50%, 90%, and 100% design submittals as well as technical tasks to support 
environmental compliance, project management and as-needed design support tasks. The 
estimate for the design submittals is based on a detailed sheet list, including 181 drawings. 

Task 8. Environmental Documentation 
The Environmental Checklist / Categorical Exemption will be completed for the Lessalt WTP 
upgrade. In addition, the West Hills WTP EIR (under CEQA) and EA (under NEPA) will be 
completed. The costs spent to date total $81,543 and the estimated cost to complete these tasks is 
estimated at approximately $337,000 based on remaining contract value for the environmental 
consultant. 

Task 9. Permitting  
As described in the Work Completed section of Attachment 3, permitting requirements for the 
Lessalt WTP Upgrade and Pipeline to the Ridgemark / High Pressure Zone are complete.  
 
This task includes permitting for the West Hills WTP, which is estimated at $98,000 based on 
the contract with the design consultant. 

Budget Category (d): Construction/ Implementation 
Grant funding is being requested for this task. 

Task 10. Construction Contracting 
This task includes the cost to advertise, conduct pre-bid meetings, evaluate bids and award the 
construction contracts for the 1) Lessalt WTP Upgrade and Pipeline to Ridgemark / High 
Pressure Zone and 2) the West Hills WTP. The cost is estimated to be approximately $20,800 
($10,400 each) and provides adequate budget for 160 staff hours at a rate $130/hour.  The 
anticipated work effort is consistent with past experience. 
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Task 11. Construction 
The construction costs for each of the three project components are based on the latest engineer’s 
cost estimates, respectively. The detailed estimates are provided in Exhibit 4.1 and are 
summarized in the table below. 
 

Project	
  Component	
   Construction	
  Cost	
  
Lessalt	
  WTP	
  Upgrade	
   $5,548,000	
  
Pipeline	
  to	
  Ridgemark	
  /	
  High	
  Zone	
   $986,250	
  
West	
  Hills	
  WTP	
   $14,752,623	
  
Total	
   $21,286,873	
  
 

Budget Category (e): Environmental Compliance/ Mitigation/ Enhancement 
As described in the Work Plan in Attachment 3, there are two subtasks in Task 12.  Grant 
funding is not being requested for this task. 

Subtask 12.1 Lessalt WTP and Pipeline to Ridgemark / High Zone 
The cost for compliance and mitigation required for the Lessalt WTP Upgrade and the Pipeline 
to Ridgemark / High Zone is assumed to be included in the costs for construction administration 
as the costs are not anticipated to be significant.  

Subtask 12.2 West Hills WTP  
As described in the Work Plan in Attachment 3, development of the West Hills site will require 
compensation of habitat that would be lost on-site.  In addition, there are multiple species of 
concern associated with the site, including the California tiger Salamander, San Joaquin kit fox, 
and burrowing owl. Thus, a dedicated environmental monitor will be required during 
construction.   
 
The compensatory mitigation is estimated at $675,000 based on a unit cost of approximately 
$39,500 per acre and 17 acres of habitat replacement. The on site environmental monitor is 
estimated to be $225,000 based on an estimate prepared by the environmental consultant.  

Budget Category (f): Construction Administration 
The cost to administer construction of the Lessalt WTP Upgrade and Pipeline to the Ridgemark / 
High Pressure Zone, including construction management and engineering services during 
construction, is estimated to be approximately 9 percent of the $6,986,250 combined raw 
construction cost (including contingency). The cost for construction management for these two 
components is estimated at $629,125. 
 
The cost to administer construction of the West Hills WTP, including construction management 
and engineering services during construction, is estimated to be approximately 10 percent of the 
$17,290,000 raw construction cost (including contingency). The cost for construction 
management for the West Hills WTP is estimated at $1,700,000. 
 
Grant funding is not being requested for this task. 
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Budget Category (g): Other Costs 
No costs are included in this category.  

Budget Category (h): Construction/ Implementation Contingency 
The budget included with this task is based on the engineer’s estimates for the respective project 
components. The current contingency included with the Lessalt WTP Upgrade project is 8%, 
resulting in a budget of $440,000, and is consistent with the level of design (95%).  No 
contingency has been included in the cost estimate for the Pipeline to Ridgemark / High Pressure 
Zone. This project is relatively straightforward and the risks are well known; thus the agencies 
are confident in the cost estimate provided.  
 
The current contingency included with the West Hills WTP project is 20%, resulting in a budget 
of $2,540,378. The higher level of contingency associated with the West Hills WTP budget is 
appropriate given that the estimate is based on a conceptual 10% design included in the 
Preliminary Design Report.  
 
Grant funding is not being requested for this task. 
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Project 2 Critical Water Supply System Improvements for Pajaro 
Table 4.3 contains the budget for the Critical Water Supply System Improvements for Pajaro 
which is a Disadvantaged Community in the Pajaro River Watershed. The budget is composed of 
the planning, engineering, design and construction costs for a new 600,000 gallon steel tank to be 
sited on land already owned by the Pajaro Sunny Mesa Community Services District.  The 
budget is based on the Preliminary Engineering Report prepared by the design engineer, 
Kennedy / Jenks (Exhibit 7.13).  
 
The total project cost is $1,770,000, the funding request amount is for the full amount of 
$1,770,000, as documented in Table 4.3. As part of the commitment to addressing the critical 
water supply and water quality needs of Disadvantaged Communities, the full project cost was 
proposed for grant funding to ensure project implementation. Therefore, there is no project 
match for this DAC project. However, as documented in Table 4.1, the overall proposal match is 
well over the minimum required 25% match. 
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Table 4.3: Critical Water Supply System Improvements for Pajaro 
Proposal	
  Title:	
  Pajaro	
  River	
  Watershed	
  IRWM	
  Implementation	
  Proposal	
  	
  
Project	
  Title:	
  Critical	
  Water	
  Supply	
  System	
  Improvements	
  for	
  Pajaro	
  
Project	
  serves	
  a	
  need	
  of	
  a	
  DAC?	
   	
  Yes	
   	
  No	
   	
  
Funding	
  Match	
  Waiver	
  Request?	
  The	
  project	
  will	
  not	
  provide	
  any	
  match,	
  however,	
  
the	
  overall	
  proposal	
  satisfies	
  the	
  minimum	
  match	
  requirement.	
  Thus	
  a	
  match	
  waiver	
  is	
  
not	
  required.	
  

	
  Yes	
   	
  No	
   	
  

	
   (a)	
   (b)	
   (c)	
   (d)	
  

Category	
   Requested	
  
Grant	
  Amount	
  

Cost	
  Share:	
  Non-­‐
State	
  Fund	
  
Source*	
  	
  

Cost	
  Share:	
  
Other	
  State	
  
Fund	
  Source*	
  

Total	
  Project	
  Cost	
  

(a)	
   Direct	
  Project	
  Administration	
   $26,000	
   $0	
   $0	
   $26,000	
  
	
   	
  	
  	
  Task	
  1.	
  Administration	
   $12,000	
   $0	
   $0	
   $12,000	
  
	
   	
  	
  	
  Task	
  2.	
  Labor	
  Compliance	
  Program	
  (Task	
  13.1)	
   $0	
   $0	
   $0	
   $0	
  
	
   	
  	
  	
  Task	
  3.	
  Reporting	
   $12,000	
   $0	
   $0	
   $12,000	
  
	
   	
  	
  	
  Task	
  4.	
  Project	
  Performance	
  Monitoring	
  Plan	
   $2,000	
   $0	
   $0	
   $2,000	
  

(b)	
   Land	
  Purchase/	
  Easement	
  (Task	
  5)	
   $0	
   $0	
   $0	
   $0	
  
(c)	
   Planning/Design/Engineering/Environmental	
   $204,000	
   $0	
   $0	
   $204,000	
  
	
   	
  	
  	
  Task	
  6.	
  Assessment	
  and	
  Evaluation	
   	
   	
   	
   	
  
	
   	
  	
  	
  	
  	
  	
  Geotechnical	
  Investigation	
   $25,000	
   $0	
   $0	
   $25,000	
  
	
   	
  	
  	
  	
  	
  	
  Site	
  Topographic	
  Survey	
   $15,000	
   $0	
   $0	
   $15,000	
  
	
   	
  	
  	
  Task	
  7.	
  Final	
  Design	
   	
   	
   	
   	
  
	
   	
  	
  	
  	
  	
  	
  60%	
  Design	
   $95,000	
   $0	
   $0	
   $95,000	
  
	
   	
  	
  	
  	
  	
  	
  Final	
  Design	
   $45,000	
   $0	
   $0	
   $45,000	
  
	
   	
  	
  	
  Task	
  8.	
  Environmental	
  Documentation	
   $22,000	
   $0	
   $0	
   $22,000	
  
	
   	
  	
  	
  Task	
  9.	
  Permitting	
   $2,000	
   $0	
   $0	
   $2,000	
  

(d)	
   Construction	
  /	
  Implementation	
   $1,177,000	
   $0	
   $0	
   $1,177,000	
  
	
   	
  	
  	
  Task	
  10.	
  Construction	
  Contraction	
   $20,000	
   $0	
   $0	
   $20,000	
  
	
   	
  	
  	
  Task	
  11.	
  Construction	
   $1,157,000	
   $0	
   $0	
   $1,157,000	
  

(e)	
   Environmental	
  Compliance/Mit./Enhance.	
  (Task	
  12)	
   $0	
   $0	
   $0	
   $0	
  

(f)	
   Construction	
  Administration	
  (Task	
  13)	
   $120,000	
   $0	
   $0	
   $120,000	
  

(g)	
   Other	
  Costs	
   $0	
   $0	
   $0	
   $0	
  

(h)	
   Construction/	
  Imp.	
  Contingency	
  (Task	
  13)	
   $243,000	
   $0	
   $0	
   $243,000	
  
(i)	
   Grand	
  Total	
   $1,770,000	
   $0	
   $0	
   $1,770,000	
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Basis of Detailed Budget Cost Estimates 
The following sections provide additional detail about the Critical Water Supply System 
Improvements for Pajaro category costs identified in Table 4.3. 

Budget Category (a): Direct Project Administration  
Direct project administration costs in Budget Category (a) include general project administration, 
grant invoicing, and labor compliance program documentation (payroll review included in Task 
13). 

Task 1. Administration 
Administration for the HUA Water Project is estimated to be $12,000 and equates to 
approximately 2%, based on prior experience, of the estimated total construction cost. The 
project is anticipated to begin immediately following grant notification in October 2013 and be 
completed in September 2015.  

Task 2. Labor Compliance Program 
The Pajaro Sunny Mesa Community Services District will document compliance with the State 
labor code requirements.  The Construction Manager will review contractor’s payroll submittals 
for labor compliance with the State labor code. Costs for the Labor Compliance Program are 
included in the cost estimate for Construction Management in Task 13, Construction 
Administration. No additional/separate expenditures are anticipated under Task 2. 

Task 3. Reporting 
This task includes creation of quarterly project reports to be provided to the grant administrator, 
San Benito County Water District, that describe the progress and accomplishments for the 
quarter, and preparation of the Final Project Completion Report. The estimated cost to prepare 
the reports is $12,000 and includes approximately 15 hours per quarter for two years (120 hours 
total) for a staff rate of $100 per hour.  

Task 4: Project Performance Monitoring Plan (PPMP) 
The PPMP will be prepared at the initiation of implementation to outline how the project 
performance will be assessed and evaluated as summarized in Attachment 6. The estimated cost 
to prepare the PPMP is $2,000 and includes 20 hours at a staff rate of $100 per hour. This is 
based on PPMP costs prepared for similar grant programs. 

Budget Category (b): Land Purchase / Easement 
All improvements made and facilities constructed for the Critical Water Supply System 
Improvements will be constructed on property owned by PSMCSD.  Thus, the project will not 
require purchase of land or easements.  Grant funding is not being requested for this task. 

Budget Category (c): Planning/ Design/ Engineering/ Environmental 
Documentation 
The preliminary engineering is complete for the project (Exhibit 4.2). Additional site 
investigations, including a geotechnical investigation and site surveying must be completed prior 
to engineering. Additionally, the CEQA documentation must be completed for the project and, 
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given the nature of the project, is cost estimated based on the development of a Mitigated 
Negative Declaration.  

Task 6. Assessment and Evaluation 
A geotechnical study was prepared for the existing 600,000 gallon tank, but additional work for 
the new tank will be required. It is assumed that geotechnical conditions would be similar and 
the prior investigation costs are the basis for this additional work, estimated to be $25,000. 
Additionally, project site surveying is required to support the engineering design effort in Task 7. 
The survey costs are estimated to be $15,000, consistent with a projects of a similar size. 

Task 7. Final Design 
The anticipated design fees were prepared by Kennedy/Jenks Consultants and are based on 
experience from similar projects, including the recent Vega Mutual Water Project. The total 
design fee estimate is $140,000, equivalent to 10% of the construction costs. The costs are 
further broken down to $95,000 for 60% design, as $45,000 for final design. 

Task 8. Environmental Documentation 
A CEQA Mitigated Negative Declaration may be required for the construction. The estimated 
cost to complete this document is estimated to be  $22,000 based on similar projects requiring 
approximately 110 hours at an environmental consultant rate of $200 per hour.  

Task 9. Permitting  
The only permit required would be an encroachment permit from Monterey County. The 
estimated cost to secure the permit is $2,000 and includes 20 for a PSMCSD staff person at a rate 
of $100 per hour.  

Budget Category (d): Construction/ Implementation 

Task 10. Construction Contracting 
The anticipated construction contracting fees were prepared by Kennedy/Jenks Consultants and 
are based on experience from similar projects, including the recent Vega Mutual Water Project. 
The total construction contracting fee estimate is $20,000. 

Task 11. Construction 
The construction costs are based on vendor quotes, cost estimating guide books, and recent 
project experience. A quote for the wick drain system was received from Hayward Baker Inc. A 
quote for a welded steel potable water storage tank was received from Speiss Construction 
Company, Inc. (Exhibit 4.2). Additional costs were estimated using the 2013 RS Means cost 
estimating guide for civil site construction, and other recent project references. The detailed 
estimates are provided in Preliminary Engineering Report (Exhibit 7.13) and are summarized in 
the table below.  
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Project	
  Component	
   Construction	
  Cost	
  
Remove	
  and	
  Stockpile	
  Materials	
   $6,000	
  
Wick	
  Drains	
   $35,000	
  
Tank	
  Base	
   $6,000	
  
Sand	
  Layer	
  below	
  Tank	
   $10,000	
  
Steel	
  Tank	
   $700,000	
  
Miscellaneous	
  Piping	
  and	
  Valves	
   $150,000	
  
Miscellaneous	
  Site	
  Work	
   $60,000	
  
Taxes	
  -­‐	
  Materials	
   $40,000	
  
Contractor	
  Overhead	
  and	
  Profit	
   $150,000	
  
Total	
   $1,157,000	
  
 

Budget Category (e): Environmental Compliance/ Mitigation/ Enhancement 
(Task 12) 
As described in the work plan, the project is site is developed and does not support any habitat or 
environmental conditions likely to require environmental compliance, mitigation or 
enhancement. Thus, the project will not require environmental activities during construction.  
Grant funding is not being requested for this task. 

Budget Category (f): Construction Administration (Task 13) 
The cost to administer construction of the Critical Water Supply System Improvement Project 
includes both the Construction Management and Engineering Services During Construction. 
Both services will be provided by the design engineer Kennedy / Jenks and the costs of providing 
the service are based on a similar project recently constructed, the Vega Mutual Water Project. 
The estimated cost is approximately 10% of the construction cost ($120,000). The construction 
management for the installation of coatings on the welded steel potable water storage tank 
includes an additional fee of approximately $50,000 to cover the costs of a specialty 
subconsultant to ensure that the tank coatings are installed in conformance with the project 
requirements. This cost was included in the construction costs. 

Budget Category (g): Other Costs 
No costs are included in this category.  

Budget Category (h): Construction/ Implementation Contingency 
The budget included with this task is based on the engineer’s estimate and vendor quotes. The 
estimated contingency is 20%, resulting in a budget of $243,000, and is consistent with the level 
of design. This project is relatively straightforward and the risks are well known; thus the 
agencies are confident in the cost estimate provided.  
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Project 3 Increased Recycled Water Storage Project 
Table 4.4 contains the budget for the Increased Recycled Water Storage Project. The budget is 
composed of the planning, engineering, design and construction costs for two 1 (one) million 
gallon recycled water storage tanks to be sited at the existing Watsonville Recycled Water 
Treatment Facility.  The budget is based on the Preliminary Engineering Memorandum (Exhibit 
7.17) and 2012 Draft BMP (Exhibit 7.12) prepared by Carollo Engineers.  
 
The total project cost is $6,163,618, the funding request amount is $903,000, and the local match 
is 85%, as documented in Table 4.4.  
 
Non-state share funds (matching funds) are secured by augmentation fees and delivered water 
fees collected by Pajaro Valley Water Management Agency (PVWMA) from groundwater 
pumpers and recycled water users. PVWMA will self-finance the project costs from capital 
reserves. 
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Table 4.4: Increased Recycled Water Storage 
Proposal	
  Title:	
  Pajaro	
  River	
  Watershed	
  IRWM	
  Implementation	
  Proposal	
  	
  
Project	
  Title:	
  Increased	
  Recycled	
  Water	
  Storage	
  Project	
  
Project	
  serves	
  a	
  need	
  of	
  a	
  DAC?	
   	
  Yes	
   	
  	
  No	
   	
  
Funding	
  Match	
  Waiver	
  Request?	
  	
   	
  Yes	
   	
  No	
   	
  

	
   (a)	
   (b)	
   (c)	
   (d)	
  

Category	
  
Requested	
  

Grant	
  Amount	
  

Cost	
  Share:	
  Non-­‐
State	
  Fund	
  
Source*	
  	
  

Cost	
  Share:	
  
Other	
  State	
  
Fund	
  Source*	
  

Total	
  Project	
  Cost	
  

(a)	
   Direct	
  Project	
  Administration	
   $0	
   $103,000	
   $0	
   $103,000	
  
	
   	
  	
  	
  Task	
  1.	
  Administration	
   $0	
   $68,000	
   $0	
   $68,000	
  
	
   	
  	
  	
  Task	
  2.	
  Labor	
  Compliance	
  Program	
  (Task	
  13.1)	
   $0	
   $0	
   $0	
   $0	
  
	
   	
  	
  	
  Task	
  3.	
  Reporting	
   $0	
   $34,000	
   $0	
   $34,000	
  
	
   	
  	
  	
  Task	
  4.	
  Project	
  Performance	
  Monitoring	
  Plan	
   $0	
   $1,000	
   $0	
   $1,000	
  

(b)	
   Land	
  Purchase/	
  Easement	
  (Task	
  5)	
   $0	
   $0	
   $0	
   $0	
  

(c)	
   Planning/Design/Engineering/Environmental	
   $0	
   $604,618	
   $0	
   $604,618	
  
	
   	
  	
  	
  Task	
  6.	
  Assessment	
  and	
  Evaluation	
   	
   	
   	
   	
  
	
   	
  	
  	
  	
  	
  	
  Geotechnical	
  Investigation	
   $0	
   $25,000	
   $0	
   $25,000	
  
	
   	
  	
  	
  	
  	
  	
  Site	
  Survey	
   $0	
   $15,000	
   $0	
   $15,000	
  
	
   	
  	
  	
  Task	
  7.	
  Final	
  Design	
   	
   	
   	
   	
  
	
   	
  	
  	
  	
  	
  	
  Preliminary	
  Design	
   $0	
   $49,618	
   $0	
   $49,618	
  
	
   	
  	
  	
  	
  	
  	
  30%	
  Design	
   $0	
   $168,000	
   $0	
   $168,000	
  
	
   	
  	
  	
  	
  	
  	
  60%	
  Design	
   $0	
   $157,000	
   $0	
   $157,000	
  
	
   	
  	
  	
  	
  	
  	
  90%	
  Design	
   $0	
   $139,000	
   $0	
   $139,000	
  
	
   	
  	
  	
  	
  	
  	
  Final	
  Design	
   $0	
   $37,000	
   $0	
   $37,000	
  
	
   	
  	
  	
  	
  	
  	
  Bid	
  Package	
   $0	
   $14,000	
   $0	
   $14,000	
  
	
   	
  	
  	
  Task	
  8.	
  Environmental	
  Documentation	
   $0	
   $0	
   $0	
   $0	
  
	
   	
  	
  	
  Task	
  9.	
  Permitting	
   $0	
   $0	
   $0	
   $0	
  

(d)	
   Construction	
  /	
  Implementation	
   $903,000	
   $2,509,000	
   $0	
   $3,412,000	
  
	
   	
  	
  	
  Task	
  10.	
  Construction	
  Contracting	
   $0	
   $16,000	
   $0	
   $16,000	
  
	
   	
  	
  	
  Task	
  11.	
  Construction	
   $903,000	
   $2,493,000	
   $0	
   $3,396,000	
  

(e)	
   Environmental	
  Compliance/Mit./Enhance.	
  (Task	
  12)	
   $0	
   $0	
   $0	
   $0	
  

(f)	
   Construction	
  Administration	
  (Task	
  13)	
   $0	
   $366,800	
   $0	
   $366,800	
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(g)	
   Other	
  Costs	
   $0	
   $0	
   $0	
   $0	
  

(h)	
   Construction/	
  Imp.	
  Contingency	
  (Task	
  13)	
   $0	
   $1,677,200	
   $0	
   $1,677,200	
  

(i)	
   Grand	
  Total	
   $903,000	
   $5,260,618	
   $0	
   $6,163,618	
  

*The	
  source	
  of	
  the	
  Non-­‐State	
  share	
  is	
  secured	
  by	
  groundwater	
  augmentation	
  fees	
  and	
  delivered	
  water	
  sales	
  revenue.	
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Basis of Detailed Budget Cost Estimates 
The following sections provide additional detail about the Increased Recylced Water Storage 
Project category costs identified in Table 4.4. 

Budget Category (a): Direct Project Administration  
Direct project administration costs in Budget Category (a) are not a part of the requested grant 
funding and are submitted for consideration as matching funds. Other administrative costs are 
included within the other budget categories as part of the staff time required to complete the 
designated work. 

Task 1. Administration 
Administration for the Increased Recycled Water Storage Project is estimated to be 20 hours per 
month at an average Pajaro Valley Water Management Agency (PVWMA) staff rate of $100 per 
hour for the approximate 34 month duration of the project. The project is anticipated to begin in 
October 2013 and be completed by August 2016. The total cost for Administration is estimated 
to be $68,000.  The majority of administrative work will be completed during the Final design 
phase of the project. During the construction phase administration will be minimal and 
associated costs are included in the construction management budget.  This estimate is based 
upon time needed to prepare a project management plan, attend meetings, and prepare monthly 
progress reports and invoices.   

Task 2. Labor Compliance Program 
The PVWMA has an existing program in compliance with the labor code and this task involves 
providing documentation demonstrating compliance.  The Construction Manager reviews 
contractor’s payroll submittals for labor compliance with the State labor code. Costs for the 
Labor Compliance Program are included in the cost estimate for Construction Management in 
Task 13.1, Construction Administration. No additional expenditures are anticipated under this 
task. 

Task 3. Reporting 
This task includes creation of quarterly project reports to be provided to the SBCWD, the grant 
administrator, that describes the progress and accomplishments for the quarter, the Final Project 
Completion Report, and the Post Completion Reports (to be submitted annually for ten years of 
the project’s operational life).  The estimated cost to prepare the reports is $34,000 and includes 
10 hours per month for the 34 month project duration at a PVWMA staff rate of $100 per hour.   

Task 4: Project Performance Monitoring Plan (PPMP) 
The PPMP will be prepared at the initiation of implementation to outline how the project 
performance will be assessed and evaluated as summarized in Attachment 6. The estimated cost 
to prepare the PPMP is $1,000 and includes 10 hours at a staff rate of $100 per hour. This is 
based on PPMP costs prepared for similar grant programs for PVWMA. 
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Budget Category (b): Land Purchase / Easement 
All improvements made and facilities constructed for the Increased Recycled Water Storage 
Project will be constructed on property owned by the City of Watsonville for construction of 
wastewater and recycled water treatment components.  Thus, the project will not require 
purchase of land or easements.  Grant funding is not being requested for this task. 

Budget Category (c): Planning/ Design/ Engineering/ Environmental 
Documentation 
The project is currently in the predesign phase.  Estimates have been made without detailed 
engineering data available and as such are subject to fluctuation. The basis for the cost estimate 
are similar to storage tank projects designed and built in California by the design consultant, 
Carollo Engineers.  Detailed labor hours have been provided for design including pre-design 
through 100% completion.  
 
Planning, and environmental documentation are completed as described in the Completed Work 
section of Attachment 3 and are an assumed sunk cost OR costs that were incurred after 
September 30, 2008 are included as the Non-State share (funding match).  

Task 6. Assessment and Evaluation 
Assessment and evaluation of the project area will include a geotechnical survey that has been 
completed ($25,000) and a land survey of the proposed project area ($15,000). 

Task 7. Final Design 
This project includes work to bring the preliminary design of the two storage tanks to 100% 
design level.  Under this task the following subtasks will be completed to bring the design to 
100%.   
 

• Preliminary Design 
• 30% design 
• 60% design 
• 90% design 
• 100% design and Bid Package 

 
The design estimate has been prepared by the design consultant, Carollo Engineers. Each design 
stage includes time and materials for preparing the draft submittal, engineering consultant 
internal review, engineering consultant response to comments and Agency review.  The 100 
percent package will include construction drawings and specifications representative of a 
biddable set of construction documents. Specifications will include proposed construction 
sequencing and constraints, general criteria, installation requirements and testing procedures for 
major equipment, and listing of proposed bid item breakdown. A bid package will be prepared 
addressing PVWMA comments from the 100% design submittal package.  A detailed breakdown 
of labor hours needed for completion of the project is included.  The submittal package would 
include the following. 
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a. Typical details. 
b. Site plans 
c. Piping and instrumentation diagrams. 
d. Piping layout drawings. 
e. Building elevations and floor plan (if applicable). 
f. Equipment layouts for all major equipment. 
g. Electrical single line drawings. 
h. Control descriptions. 
i. Control system architecture block diagrams (SCADA). 
j. Equipment data sheets for all major equipment. 
k. Instrument lists. 
l. Drawing list. 
m. Specification table of contents. 
n. Specification sections for major equipment. 
o. Draft standard and special provisions. 
p. List of specific items requiring CITY decision. 
q. Project cost estimate 

 
The estimated design fee, by phase, was developed by the engineer and is presented below. 
 
Design	
  Phase	
   Fee	
  Estimate	
  
Preliminary	
  Design	
   $49,618	
  
30%	
  Design	
   $168,000	
  
60%	
  Design	
   $157,000	
  
90%	
  Design	
   $139,000	
  
100%	
  Design	
   $37,000	
  
Bid	
  Package	
   $14,000	
  
Total	
   $564,618	
  
 

Task 8. Environmental Documentation 
The environmental documentation requirements for this project were satisfied by the EIR 
prepared for the Recycled Water Treatment Facility, as described in the Completed Work 
section. No additional work or costs are associated with this task. 

Task 9. Permitting  
The permitting requirements for this project were satisfied during the implementation and 
construction of the Recycled Water Treatment Facility, as described in the Completed Work 
section. All activities associated with this project will be contained within the fenceline of the 
existing treatment plant and no additional work or costs are associated with this task. 

Budget Category (d): Construction/ Implementation 
The project is currently in the predesign phase. As such, a detailed cost estimate including 
quantity of materials, labor, etc is not available.  However, in creating a planning level cost 
estimate for construction and implementation, projects of similar size constructed in California 
were examined.  
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Task 10. Construction Contracting 
Costs associated with construction contracting would include preparing Advertisement of bid 
documents, Bid Period Services, Pre-Bid Meeting, Addenda preparation, and Review of Bids. 
The total cost of this task is $16,000 based upon approximately 100 hours of consultant staff 
time at a rate of $160 per hour. 

Task 11. Construction 
As stated above, the project is currently in the predesign phase. As such a detailed cost estimate 
with material and equipment quantities is not available.  However based on similar projects the 
following cost estimate was developed: 
 
Project	
  Element	
   Cost	
  Estimate	
  
Site	
  Work	
   $600,000	
  
Reservoirs	
   $2,200,000	
  
Tank	
  Appurtenances	
   $100,000	
  
Additional	
  Pumps	
  (Vertical	
  turbine	
  pump	
  350	
  horsepower)	
   $100,000	
  
Electrical,	
  instrumentation	
  and	
  controls	
   $300,000	
  
Landscaping	
   $27,000	
  

Subtotal	
   $3,327,000	
  
Sales	
  Tax	
  (8.25%	
  applied	
  to	
  25%	
  of	
  direct	
  costs)	
   $69,000	
  

Total	
   $3,396,000	
  
 
 
This cost also includes an 8.25% sales tax applied to 25% of the total direct cost. The direct cost 
includes all of the items mentioned above. 

Budget Category (e): Environmental Compliance/ Mitigation/ Enhancement 
All activities associated with this project will be contained within the fenceline of the existing 
treatment plant and no environmental compliance, mitigation or enhancement is required. 

Budget Category (f): Construction Administration 
Construction administration costs are based on time and materials from construction of similar 
projects in California. For construction management and ESDC an estimated 14 months were 
assumed for the duration of construction.  A detailed account of the tasks provided under each 
task is provided below 

Task 13.1. Construction Management 
Construction management services will be for the assumed duration of the construction project.  
The Construction Manager would perform the following subtasks: 

a. Conduct on-site observation of the work. The CM will report observed deviations in 
writing to the contractor and monitor the contractor’s corrective action.  

b. Observe tests, equipment, and system start-up performed by contractor.  
c. Attend weekly progress meetings and prepare meeting minutes.  
d. Review schedules.  
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e. Serve as liaison between design team and contractor, and serve as liaison between 
Agency and contractor.  

f. Attend walk-through at the project site with prior to final inspection.  
g. Forward RFIs, questions, and other documentation provided by contactor to the design 

team. 
h. Maintain orderly records, keep a log for days visiting site, and furnish periodic reports to 

the design team of the progress of the work.  
i. Report to the design team when clarifications and interpretations of the Contract 

Documents are needed. Consider, evaluate, and report to the consultant, contractor’s 
requests for modifications.  

j. Assist with CO requests.  
k. Review the contractor’s monthly requests for payment and provide a recommendation to 

the Agency regarding payment.  
l. Coordinate with the Agency’s material testing and soils testing firm and welding 

inspector regarding the timing and number of samples to be collected and tested.  
m. Witness the contractor’s testing of new equipment.  
n. Assist with administration of the punch list.  
o. It is assumed for budgeting purposes that the CM will be on-site approximately 50 

percent time for the project duration. 
 
The total estimated construction management cost is based on a total of 830 hours at an average 
consultant rate of $160 per hour for a total of $132,800. 

Task 13.2. Engineering Services During Construction (ESDC) 
Costs associated for ESDC include time and materials for completing the following tasks: 
 

a. Prepare Conformed Plans and Specs 
b. Pre-Construction Conference 
c. Engineer Site Visits and Progress Meetings 
d. Response to RFIs 
e. Shop Drawings Review 
f. Review and Preparation of Change Orders 
g. Prepare “Punch List” 

 
The total estimated engineering services during construction cost is based on a total of 1,300 
hours at an average consultant rate of $180 per hour for a total of $234,000. 

Budget Category (g): Other Costs 
No costs are included in this category.  

Budget Category (h): Construction/ Implementation Contingency 
Contingencies have been added to the construction portion of the project. A 15% contingency 
has been added to account for the contractors home office overhead and profit. An additional 
20% construction contingency has been added to account for change orders during construction.  
Due to the preliminary phase of design that the project is at, a higher level of contingency is 
needed than if the project were at the 60% or 90% design level. 
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Project 4 Pajaro Agricultural Water Quality and Aquifer 
Enhancement Project 
Table 4.5 contains the budget for the Pajaro Agricultural Water Quality and Aquifer 
Enhancement Project. The budget is composed of the planning, engineering, design and 
construction costs for four program elements: 
 

• Support the Community Water Dialogue to lead grower-based programs for improved 
water management; 

• Construct two managed aquifer recharge (Lower Pajaro); 
• Develop and implement cost-share and performance-based incentives for water quality 

and water supply; and 
• Provide a Regional Mobile Lab to provide technical and outreach services to promote 

improved irrigation efficiency. 
 
The total project cost is $495,000, the funding request amount is $425,000, and the eligible local 
match is 14%, as documented in Table 4.5. Non-State matchning funds are from the Santa Clara 
Valley Water District Irrigation Program (LPRCD). 
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Table 4.5: Project Budget for the Pajaro Agricultural Water Quality and Aquifer Enhancement Project 
Proposal	
  Title:	
  Pajaro	
  River	
  Watershed	
  IRWM	
  Implementation	
  Proposal	
  	
  
Project	
  Title:	
  Pajaro	
  Agricultural	
  Water	
  Quality	
  and	
  Aquifer	
  Enhancement	
  Project	
  
Project	
  serves	
  a	
  need	
  of	
  a	
  DAC?	
   	
  Yes	
   	
  No	
   	
  
Funding	
  Match	
  Waiver	
  Request?	
   	
  Yes	
   	
  No	
   	
  

	
   (a)	
   (b)	
   (c)	
   (d)	
  

Category	
  
Requested	
  

Grant	
  Amount	
  

Cost	
  Share:	
  Non-­‐
State	
  Fund	
  
Source*	
  	
  

Cost	
  Share:	
  
Other	
  State	
  
Fund	
  Source*	
  

Total	
  Project	
  Cost	
  

(a)	
   Direct	
  Project	
  Administration	
   $8,700	
   $0	
   $0	
   $8,700	
  
	
   	
  	
  	
  Task	
  1.	
  Administration	
   $4,320	
   $0	
   $0	
   $4,320	
  
	
   	
  	
  	
  Task	
  2.	
  Labor	
  Compliance	
  Program	
  (Task	
  13.1)	
   $0	
   $0	
   $0	
   $0	
  
	
   	
  	
  	
  Task	
  3.	
  Reporting	
   $3,100	
   $0	
   $0	
   $3,100	
  
	
   	
  	
  	
  Task	
  4.	
  Project	
  Performance	
  Monitoring	
  Plan	
   $1,280	
   $0	
   $0	
   $1,280	
  

(b)	
   Land	
  Purchase/	
  Easement	
  (Task	
  5)	
   $0	
   $0	
   $0	
   $0	
  

(c)	
   Planning/Design/Engineering/Environmental	
   $63,888	
   $0	
   $0	
   $63,888	
  
	
   	
  	
  	
  Task	
  6.	
  Assessment	
  and	
  Evaluation	
   $8,868	
   $0	
   $0	
   $8,868	
  
	
   	
  	
  	
  Task	
  7.	
  Final	
  Design	
   $42,720	
   $0	
   $0	
   $42,720	
  
	
   	
  	
  	
  Task	
  8.	
  Environmental	
  Documentation	
   $2,460	
   $0	
   $0	
   $2,460	
  
	
   	
  	
  	
  Task	
  9.	
  Permitting	
   $9,840	
   $0	
   $0	
   $9,840	
  

(d)	
   Construction	
  /	
  Implementation	
   $337,223	
   $70,000	
   $0	
   $407,223	
  
	
   	
  	
  	
  Task	
  10.	
  Construction	
  Contraction	
   $5,200	
   $0	
   $0	
   $5,200	
  
	
   	
  	
  	
  Subtask	
  11.1	
  Community	
  Water	
  Dialogue	
   $16,260	
   $0	
   $0	
   $16,260	
  
	
   	
  	
  	
  Subtask	
  11.2	
  Managed	
  Aquifer	
  Recharge	
   $139,630	
   $0	
   $0	
   $139,630	
  
	
   	
  	
  	
  Subtask	
  11.3	
  Cost	
  Share	
  and	
  Performance	
  Incentives	
   $9,813	
   $0	
   $0	
   $9,813	
  
	
   	
  	
  	
  Subtask	
  11.4	
  Regional	
  Mobile	
  Lab	
   $166,320	
   $70,000	
   $0	
   $236,320	
  

(e)	
   Environmental	
  Compliance/Mitigation/Enhance.	
   $6,930	
   $0	
   $0	
   $6,930	
  

(f)	
   Construction	
  Administration	
   $8,259	
   $0	
   $0	
   $8,259	
  
	
   	
  	
  	
  Construction	
  Management	
   $5,760	
   $0	
   $0	
   $5,760	
  
	
   	
  	
  	
  Engineering	
  Services	
  During	
  Construction	
   $2,499	
   $0	
   $0	
   $2,499	
  

(g)	
   Other	
  Costs	
   $0	
   $0	
   $0	
   $0	
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(h)	
   Construction/	
  Imp.	
  Contingency	
   $0	
   $0	
   $0	
   $0	
  

(i)	
   Grand	
  Total	
   $425,000	
   $70,000	
   $0	
   $495,000	
  

	
  
**List	
  sources	
  of	
  funding	
  (for	
  Non-­‐State	
  Share	
  AND	
  Other	
  State	
  Fund	
  Share):	
  
The	
  funding	
  match	
  comes	
  from	
  the	
  Santa	
  Clara	
  Valley	
  Water	
  District	
  Irrigation	
  Program	
  (LPRCD)	
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Basis of Detailed Budget Cost Estimates 
The following sections provide additional detail about the additional detail about the Pajaro 
Agricultural Water Quality and Aquifer Enhancement Project category costs identified in Table 
4.5. 

Budget Category (a): Direct Project Administration  

Task 1. Administration 
Administration for the Pajaro Agricultural Water Quality and Aquifer Enhancement Project is 
estimated to be approximately 1.5 hours per month at a Resource Conservation District of Santa 
Cruz County (RCDSCC) staff rate of $80 per hour for the 36 month duration of the project 
(based on prior experience). The project is anticipated to begin in October 2013 and be 
completed by October 2016. The total cost for Administration is estimated to be $4,320 and 
equates to approximately 1% of the estimated total project costs.  

Task 2. Labor Compliance Program 
The RCDSCC has an existing Labor Compliance Program consistent with subdivision (b) of 
Labor Code Section 1771.5. The Construction Manager reviews contractor’s payroll submittals 
for labor compliance with the State labor code. Costs for the Labor Compliance Program are 
included in the cost estimate for Construction Management in Task 13. Construction 
Management (Managed Aquifer Recharge) 

Task 3. Reporting 
This task includes creation of quarterly project reports, and Final Project Completion Report. 
Assessment of the project schedule and budget, and updated schedules and budgets, if 
appropriate, will also be included.  The estimated cost to prepare the reports is approximately 3 
hours per quarter at a staff rate of $80 per hour for the 36 month duration of the project (12 
quarters; based on past experience). The total budget for this task is $3,100. 

Task 4: Project Performance Monitoring Plan (PPMP) 
The PPMP will be prepared at the initiation of implementation to outline how the project 
performance will be assessed and evaluated as summarized in Attachment 6. The estimated cost 
to prepare the PPMP is estimated at 16 hours at a staff rate of $80 per hour (based on past 
experience) for a total of $1,280. 

Budget Category (b): Land Purchase / Easement (Task 5) 
There is no land purchase or easement requirement for this project.  

Budget Category (c): Planning/ Design/ Engineering/ Environmental 
Documentation 

Task 6. Assessment and Evaluation 
Prior to implementing design and construction of the two managed aquifer recharge basins, the 
RCDSCC will collect and synthesize relevant hydrological data from potential field sites to 
evaluate sites for managed aquifer recharge basin implementation. The estimated cost to assess 
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and evaluate sites for managed aquifer recharge is $6,986 and includes 87 hours at a staff rate of 
$80 per hour as well as technical consultant time at approximately 0.5 hours per month for 36 
months at a rate of $107 per hour for a total of $1,882. These costs are broken down by subtask 
below. 
 
Subtask 6.1 Development of Financing 
Approximately 22 hours for staff at a rate of $80 per hour for a total of $1,760. 
 
Subtask 6.2 Conduct percolation testing in potential recharge zones that have been mapped 
under prior efforts 
Approximately 22 hours for staff at a rate of $80 per hour for a total of $1,760, as well as 
technical consultant time at approximately 0.5 hours per month for 36 months at a rate of $107 
per hour for a total of $1,882. 
 
Subtask 6.3 Provide outreach to landowners 
Approximately 1 to 2 hours per month for staff at a rate of $80 per hour for a total of $3,466. 

Task 7. Final Design 
The RCDSCC will contract with an engineer or utilize the design services of USDA NRCS to 
construct two managed aquifer recharge basins. Work toward the deliverables of 60% and 100% 
designs will be completed as part of the requested funding. To complete this task it is estimated 
76 hours of staff time will be needed at a rate of $80 for a total of $6,080. In addition, the 
technical consultant will assist staff with this task for a total of 24 hours at a rate of $110 for a 
total of $2,640. An additional $34,000 has been allocated for contracting with an engineer to 
complete the designs for two ponds (approximately $17,000 each, based on pilot project costs).  

Task 8. Environmental Documentation 
The RCDSCC will utilize the Partners in Restoration (PIR) Permit Coordination Program to 
permit the construction of two managed aquifer recharge basins. As part of this program, 
CEQA/NEPA is complete for the approved practices (recharge basins). Funding is being 
requested for staff time and assistance from the technical consultant to prepare the annual permit 
application and agency coordination for two managed aquifer basins. To complete this task it is 
estimated 10 hours of staff time will be needed at a rate of $80 for a total of $800. In addition, 
the technical consultant will assist staff with this task for a total of 6 hours at a rate of $110 for a 
total of $660. An additional $500 per pond for a total of $1000 has been added for permit fees.  

Task 9. Permitting 
The RCDSCC will utilize the PIR Permit Coordination Program to permit the construction of 
two managed aquifer recharge basins. As part of this program the following permits are 
complete: Master Permit for Santa Cruz County, 401 Certification from RWQCB, Regional 
General Permit from Army Corps of Engineers, Biological Opinion from US fish and Wildlife 
Service. The permits listed above are complete for approved practices under the Permit 
Coordination Program (i.e. recharge basins). Funding is being requested for staff time and 
assistance from the technical consultant to prepare the annual permit application and agency 
coordination for two managed aquifer basins. To complete this task it is estimated 44 hours of 
staff time will be needed at a rate of $80 for a total of $3,520. In addition, the technical 
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consultant will assist staff with this task for a total of 12 hours at a rate of $110 for a total of 
$1,320. An additional $5,000 has been allocated for permit fees.  

Budget Category (d): Construction/ Implementation 

Task 10. Construction Contracting 
The RCDSCC will complete construction contracting for the Managed Aquifer Recharge 
projects as well as implementation associated with the Regional Mobile Lab. Staff time to 
complete this task is estimated at 65 hours at a rate $80 for a total of $5,200. 

Task 11. Construction 
Implementation under this task is comprised of four subtasks:  
 

• Subtask 11.1 Community Water Dialogue  
• Subtask 11.2 Managed Aquifer Recharge 
• Subtask 11.3 Cost-share and performance-based incentives for water quality and water 

supply, and  
• Subtask 11.4 Regional Mobile Lab.  

 
Subtask 11.1. Community Water Dialogue 
The RCDSCC will support and expand efforts of the Community Water Dialog to inform and 
lead grower-based efforts for irrigation and nutrient management. Staff time to manage and 
participate in quarterly and workgroup meetings is approximately 4 hours per meeting for 18 
meetings over the term (October 2013 to October 2016) for a total of 72 hours at a rate of $80. 
Additional staff time of approximately 90 hours at a rate of $80 will be used to communicate to 
stakeholders through website, email, etc., and conduct surveys to gage the extent to which 
Community Water Dialogue Programs have led to water conservation benefits. RCD staff time 
totals $12,960 for this subtask. In addition the technical consultant in estimated to spend 
approximately 30 hours at a rate of $110 participating in the afore mentioned meetings and 
assisting staff with outreach activities for a total of $3,300. 
 
Task 11.2. Managed Aquifer Recharge: Implementation of a minimum of two aquifer 
recharge ponds 
The RCDSCC will oversee all implementation activities associated with implementation of 
aquifer recharge basins including: preparing and advertising bid documents; pre-bid contractors 
meeting; bid walk; evaluation of bids; award contract; construction oversight, documentation and 
overseeing permit compliance.  It is estimated that approximately 200 hours in staff time will be 
spent on overseeing these activities at a rate of $80 for a total of $16,000 (based on past 
experience implementing the pilot project and similar projects). In addition, the technical 
consultant will spend 33 hours at a rate of $110 assisting with these activities for a total of 
$3,630 (based on past experience implementing the pilot project and similar projects). Lastly, 
$120,000 has been set aside for the construction of two recharge ponds. This equates to $60,000 
per pond (based on cost of implementing the pilot project and similar projects). The total for this 
subtask, including all of the above is $139,630. 
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Subtask 11.3 Cost share and performance based incentives for water quality and water 
supply 
To facilitate implementation of water conservation and water quality enhancement practices, the 
RCDSCC will develop and direct incentive programs to participating landowners. It is estimated 
that approximately three to four hours of staff time per month from October 2013 to October 
2016 at a rate of $80 will be spent on this subtask. Total staff time spent is estimated to be 
$7,833. In addition, the technical consultant will spend approximately 0.5 hours per month at a 
rate of $110 on these activities as well assisting staff for a total of $1,980. 
 
Subtask 11.4 Regional Mobile Lab 
The RCDSCC will coordinate with the Central Coast Agricultural Water Quality Coalition and 
regional MIL technical experts to provide technical assistance to growers in the Lower Pajaro. 
Costs for this task include on average 10 hours per month in staff time at a rate of $80 for a total 
of $28,880. In addition, it is estimated that the technical consultant will spend approximately one 
to two hours per month at a rate of $110 assisting the RCD with this task for a total of $5,940. 
Furthermore, $1,500 will be spent to assist with implementation of nitrate quick tests in 
partnership with Loma Prieta RCD. This equates to $50 per test for 30 growers. Furthermore, 
$45,000 will be spent on flow meters ($1500/each x 30 growers), $45,000 to complete 
Distribution Uniformity evaluations ($1500/each x 30 growers), $15,000 for follow-up with 
growers ($500/each x 30 growers), and additional $25,000 will be used to provide cost-share 
assistance to growers to implement irrigation and nutrient management system upgrades 
(approximately $800 per grower x 30 growers). 
 
$70,000 in non-state match is being provided by a contract between the Santa Clara Valley 
Water District and the Loma Prieta Resource Conservation District. This contract is to provide 
ten growers in Santa Clara Valley with irrigation and nutrient management. 

Budget Category (e): Environmental Compliance/ Mitigation/ Enhancement 

Task 12. Environmental Compliance/Enhancement/Monitoring 
This task is in associated with the Managed Aquifer Recharge construction task (11.2). Site 
appropriate methods of erosion control will be used to revegetate Managed Aquifer Recharge 
sites after construction. 16 hours of staff time at a rate of $80 for a total of $1,280. In addition the 
technical consultant will spend approximately 7 hours at a rate of $110 assisting staff on this task 
for a total of $770. Ongoing monitoring and sampling of operating systems, allowing near-real-
time assessment of flows, solute and sediment loads, etc. will be collected to quantify total 
increase in recharge. 39 hour of staff time at a rate of $80 for a total of $3,120. In addition the 
technical consultant will spend approximately 16 hours at a rate of $110 assisting staff on this 
task for a total of $1,760. The total for this task is $6,930. 

Budget Category (f): Construction Administration 

Task 13. Construction Administration 
This task is in associated with the Managed Aquifer Recharge task (11.2). This task includes the 
following two subtasks: 13.1 Construction Management and 13.2 Engineering Services During 
Construction (ESDC).  
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Subtask 13.1 Construction Management (Managed Aquifer Recharge) 
Construction Management will occur for the duration of the construction period.  The RCDSCC 
will be responsible for development, negotiation and securing all contracts, including 
construction contractors, construction managers, and environmental monitoring consultants. 39 
hours of staff time at a rate of $80 for a total of $3,120. In addition the technical consultant will 
spend approximately 24 hours at a rate of $110 assisting staff on this task for a total of $2,499. 
 
Task 13.2. Engineering Services During Construction (ESDC) (Managed Aquifer 
Recharge) 
Engineering services will be contracted with the design engineering firm and/or the Natural 
Resource Conservation Service (NRCS). 16 hours of staff time at a rate of $80 for a total of 
$1,280. In addition the technical consultant will spend approximately 11 hours at a rate of $110 
assisting staff on this task for a total of $1,210. 

Budget Category (g): Other Costs 
There are no other costs for this project.  

Budget Category (h): Construction/ Implementation Contingency 
There are no construction or implementation contingency costs for this project.  
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Pajaro River Watershed IRWM Grant Administration 
The budget for the Pajaro River Watershed IRWM Grant Administration is based on the scope 
and fee of similar grant administration activities for the Pajaro River Watershed. The grant 
administration activities and associated budget for the term of the agreement are detailed below. 
The assumed rate is $200 per hour for consultant services for the term of the grant (October 2013 
through April 2017). All grant administration costs are submitted as grant reimbursable. 
 
 
Administration	
  Task	
   Hours	
   Fee	
  Estimate	
  
Grant	
  Agreements	
   200	
   $40,000	
  
Quarterly	
  Report	
  Coordination	
   600	
   $120,000	
  
Grant	
  Invoice	
  Submittals	
   600	
   $120,000	
  
Project	
  Completion	
  Report	
  Coordination	
   100	
   $20,000	
  
Grant	
  Completion	
  Report	
   100	
   $20,000	
  
General	
  Grant	
  Coordination	
   245	
   $49,000	
  

Total	
   1845	
   $369,000	
  
 



 

    

EXHIBIT 4.1 

HUA WATER PROJECT ENGINEER’S ESTIMATES 



RIDGEMARK TRANSMISSION PIPELINE PROJECT (Fairview Road)
Engineer's Estimate Of Probable Costs (Updated 9/25/2012 by Ken Girouard)

Item Description Qty. $/Units Subtotal

1 Mobilization & Demobilization 1 $30,000.00 $30,000.00
2 Encroachment Permit With Traffic Control Plan 1 $35,000.00 $35,000.00
3 Sheeting, Shoring, and Bracing 1 $10,000.00 $10,000.00
4 16" Corrosion Resistant Ductile Iron Pipe (Detail 1) 80 $210.00 $16,800.00
5 12" Gate Valve (Including G-5 Traffic Box ) 4 $4,000.00 $16,000.00
6 16" Gate Valve ( Including G-12 Traffic Box) 6 $11,000.00 $66,000.00
7 16" Non-Restrained C-905, DR 18 PVC Pipe (Detail B) 850 $190.00 $161,500.00
8 16" Non-Restrained C-905, DR 18 PVC Pipe (Detail D) 453 $190.00 $86,070.00
9 16" Non-Restrained C-905, DR 18 PVC Pipe (Detail C) 472 $190.00 $89,680.00
10 16" Non-Restrained C-905, DR 18 PVC Pipe (Detail D) 1530 $190.00 $290,700.00
11 16" Restrained C-905, DR 18 PVC Pipe 600 $250.00 $150,000.00
12 2" Combination A.R.V. Assembly 2 $3,000.00 $6,000.00
13 2" Domestic Water Service 1 $6,000.00 $6,000.00
14 Hydrostatic Pressure Testing 1 $5,000.00 $5,000.00
15 Disinfection, Flushing and Bac-T Testing 1 $5,500.00 $5,500.00
16 Connect New & Existing Pipelines 1 $12,000.00 $12,000.00

Construction Total $986,250.00
Inspection & Administration by $98,625.00
Grand Total $1,084,875.00



West Hills Water Treatment Plant
Engineer's Estimate of Probable Cost
Updated March 1, 2013, By Bob Ellis, HDR

Item Description Estimated	
  Cost
1 Field	
  General	
  Conditions 959,378$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
2 Sitework	
  and	
  Yard	
  Piping 1,113,103$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
3 Raw	
  Water	
  Pump	
  Station 494,058$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
4 Raw	
  Water	
  Pipeline 958,048$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
5 Actiflo/Carb 1,554,115$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
6 Gravity	
  Filters	
  (Concrete) 860,000$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
7 Treated	
  Water	
  Storage	
  Tank 541,500$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
8 Treated	
  Water	
  Pipeline 2,060,715$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
9 Backwash	
  Supply	
  Pump	
  Station 33,684$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
10 WWR	
  basin 144,221$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
13 Return	
  Water	
  Pump	
  Station 33,684$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
14 Solids	
  Lagoons	
  Pump	
  Station 33,684$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
15 Solids	
  Lagoons 384,083$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
16 Decant	
  Pump	
  Station 33,684$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
17 Chemical	
  Feed	
  Facility 592,529$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
18 PAC	
  System 501,265$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
19 Operations	
  Building 542,952$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
20 I&C 589,485$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
21 Electrical 1,031,599$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  

22 Sales	
  Tax	
  (9.25%) 540,120$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
23 Contractors	
  Fee	
  (10%) 1,270,189$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
24 Bonds	
  and	
  Insurance	
  (1.5%) 190,528$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
25 Contingency	
  (20%) 2,540,378$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
26 Escalation 290,000$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  

Total	
  Construction	
  Cost 17,293,000$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
Inspection	
  &	
  Administration 1,729,300$	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  

Notes:
Costs	
  have	
  been	
  updated	
  from	
  the	
  2012	
  Preliminary	
  Design	
  Report	
  to	
  reflect	
  an	
  initial	
  capacity	
  of	
  4.5	
  mgd.



















 

    

EXHIBIT 4.2 

WICK DRAIN AND STEEL TANK QUOTE 

 

 

 



From: "Foster, Jimmy" <jgfoster@HaywardBaker.com> 
Subject: RE: Wick Drains for Pajaro Sunny Mesa 
Date: January 25, 2013 7:53:39 AM PST 
To: "Nicholas E. Panofsky" <NicholasPanofsky@KennedyJenks.com> 
 
 
Sorry	
  for	
  being	
  a	
  day	
  late.	
  Here	
  is	
  an	
  	
  estimates	
  of	
  square	
  footage	
  of	
  
14,400	
  sq	
  ft	
  with	
  different	
  spacing.	
  
	
  	
  
6’	
  spacing	
  estimated	
  18,421	
  lf.	
  
5’	
  spacing	
  estimated	
  26,605	
  lf.	
  
4’	
  spacing	
  estimated	
  41,618	
  lf.	
  
These	
  are	
  based	
  on	
  40’	
  depth.	
  
Mobilization	
  per	
  rig	
  $25,000.00	
  
Price	
  per.	
  Foot	
  installed	
  $	
  1.10	
  per	
  ft.	
  
	
  	
  
	
  If	
  you	
  need	
  more	
  information	
  get	
  back	
  with	
  me.	
  Thank	
  You	
  H	
  B	
  Wick	
  
Drains	
  Jimmy	
  Foster	
  925	
  261	
  9704	
  
	
  	
  
	
  	
  
From: Nicholas E. Panofsky 
[mailto:NicholasPanofsky@KennedyJenks.com]  Sent: Wednesday, 
January 23, 2013 2:09 PM To: Foster, Jimmy Subject: RE: Wick Drains 
for Pajaro Sunny Mesa	
  
	
  	
  
Jimmy,	
  
	
  	
  
Thanks	
  for	
  getting	
  back	
  to	
  me.	
  For	
  this	
  project,	
  we	
  are	
  in	
  the	
  
preliminary	
  phase,	
  and	
  have	
  no	
  geotechnical	
  information.	
  We	
  are	
  
trying	
  to	
  do	
  some	
  preliminary	
  calculations	
  for	
  our	
  client	
  to	
  get	
  funding	
  
for	
  the	
  project.	
  We	
  are	
  basing	
  our	
  assumptions	
  that	
  a	
  wick	
  drain	
  is	
  
needed	
  on	
  the	
  wick	
  drains	
  installed	
  on	
  an	
  adjacent	
  storage	
  tank.	
  The	
  
Tank	
  foot	
  print	
  will	
  be	
  85’	
  to	
  120’	
  in	
  diameter.	
  	
  Do	
  you	
  think	
  we	
  could	
  
come	
  up	
  with	
  a	
  budgetary	
  price	
  for	
  something	
  that	
  would	
  work?	
  
	
  	
  
I	
  can	
  talk	
  any	
  time	
  after	
  2:15	
  California	
  Time	
  today.	
  
	
  	
  



Thanks!	
  
	
  	
  
-­‐Nick	
  
	
  	
  
From: Foster, Jimmy [mailto:jgfoster@HaywardBaker.com]  Sent: 
Wednesday, January 23, 2013 12:05 PM To: Nicholas E. 
Panofsky Subject: RE: Wick Drains for Pajaro Sunny Mesa	
  
	
  	
  
Can	
  you	
  send	
  me	
  some	
  borings?	
  I	
  have	
  been	
  working	
  on	
  a	
  water	
  tank	
  
for	
  the	
  City	
  of	
  Woodland	
  Calif.	
  And	
  some	
  of	
  the	
  problems	
  is	
  having	
  
enough	
  area	
  to	
  build	
  the	
  surcharge	
  up	
  to	
  20’	
  or	
  30’	
  depending	
  
how	
  	
  big	
  the	
  tank	
  is.	
  One	
  suggestion	
  I	
  had	
  was	
  to	
  figure	
  out	
  how	
  much	
  
settlement	
  you	
  expect,	
  put	
  that	
  much	
  fill	
  in	
  and	
  then	
  build	
  the	
  tank	
  
and	
  fill	
  it	
  full	
  of	
  water	
  before	
  you	
  hook	
  up	
  all	
  the	
  piping.	
  Just	
  a	
  
suggestion.	
  	
  What	
  time	
  would	
  be	
  good	
  to	
  call	
  and	
  talk?	
  
	
  	
  
From: Nicholas E. Panofsky 
[mailto:NicholasPanofsky@KennedyJenks.com]  Sent: Wednesday, 
January 23, 2013 1:40 PM To: Foster, Jimmy Subject: Wick Drains for 
Pajaro Sunny Mesa	
  
	
  	
  
Good	
  Afternoon!	
  
	
  	
  
We	
  are	
  currently	
  in	
  the	
  preliminary	
  phase	
  of	
  a	
  design	
  for	
  a	
  new	
  
potable	
  water	
  storage	
  tank	
  for	
  a	
  client	
  near	
  Santa	
  Cruz.	
  The	
  soils	
  are	
  
moderately	
  unstable,	
  and	
  we	
  are	
  looking	
  at	
  installing	
  a	
  wick	
  drain	
  
system	
  to	
  expedite	
  consolidation.	
  Can	
  you	
  provide	
  me	
  with	
  a	
  
recommended	
  design,	
  and	
  budgetary	
  pricing	
  for	
  an	
  applicable	
  system?	
  
Please	
  contact	
  me	
  with	
  questions.	
  
	
  	
  
Thanks!	
  
____________________________________________________	
  
Nick	
  Panofsky,	
  P.E.	
  	
  |	
  	
  Civil	
  Engineer	
  Kennedy/Jenks	
  Consultants	
  
Hawaii	
  Office	
  3375	
  Koapaka	
  Street,	
  Suite	
  F227	
  	
  |	
  	
  Honolulu,	
  HI	
  	
  96819	
  
Office:	
  808.488.0477	
  	
  |	
  	
  Direct:	
  808.218.6044	
  |	
  	
  F:	
  808.488.3776	
  










